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Burien Shoreline Master Program Update
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Phase 1

1.1 Identify potential shoreline jurisdiction

December 31, 2007

1.2 Public Participation Plan

November 30, 2007 |

1.3 Shoreline Inventory

February 15, 2008

Phase 2

2.1.1 Characterize ecosystem-wide processes

2.1.2 Characterize shoreline functions

2.1.3 Analyze opportunities

2.1.4 Shoreline Public Forums

May 14, 2008

2.2 Finalize shoreline characterization and maps

2.3 Draft recommendations

June 30, 2008

Phase 3

3.1 Shoreline goals and policies

3.2 Shoreline environment designations

3.3 Shoreline use and modification policies

3.4 Shoreline regulations and procedures

November 30, 2008

Phase 4

4.1 Cumulative impact analysis

|December 31, 2008

4.2 Restoration Plan

November 30, 2008 ‘l

4.3 Reassess designations, policies, regs. maps

January 31, 2009

Phase 5

5.1 Assemble preliminary draft SMP

5.2 DOE review prior to local adoption

5.3 SEPA environmental checklist

5.5 Public hearings

5.6 Response Memorandums

V¢

Task 6.1 Project Coordination and Meetings

6.1.1 Progress Reports

Q

6.1.2 DOE Invoice Forms

6.1.3 Attend Quarterly DOE Meetings

6.1.4 Shoreline Advisory Committee Meetings

<> Progress reports to City by the 10th

iksubmit locally adopted SMP to Ecology

June 30



